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04001 CLC - Bldg D New Stdnt Srvc 12,305,973        12,305,973     -                          12,305,973        -                        -                         

04002 CLC-Monument Sign and Demo SBDC 1,130,514           1,051,659       (78,855)            1,051,659          -                        -                         Tentative closeout savings from here to Program Reserve.

04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405        12,671,405     12,671,405        -                        -                         

04005 CLC- Parking and Bldg C Demo - PHASE I 3,140,562         254,000         (2,886,562)      254,000            -                        -                         

Sitework project paused at end of design and moving unused funds to Program Reserve.  Creating a Phase 

II project for construction portion.

04009 CLC-Arby’s Demolition 122,245              122,245           -                          -                        122,245             

Community Learning Center Campus Total 29,370,699      26,405,282    (2,965,417)       26,283,037       -                        122,245             

04201 OC-Bldg 5100 New Allied Health 28,788,333       29,763,333    975,000           29,763,333       -                        -                         FFE scope and escalation

04202 OC-Bldg 1300 New Chem & Biotech 42,521,154        46,921,154     4,400,000       46,921,154        -                        -                         

$4,400,000 increase for anticipated construction escalation.   Effort to mitigate 16% market increase since 

last estimate. 

04203 OC Bldg 1400 New Stdnt Srvc 62,064,022      62,064,022    60,564,022      1,500,000      -                         

04204 OC-Bldg 5000 New Gymnasium 41,072,096       41,372,096    300,000          41,372,096       -                        -                         FFE escalation

04205 OC-Reno Bldg 3000 Series 53,446,329      53,446,329    53,446,329      -                        -                         

No additional funds at this time due to cutting out 3100 and prior contingencies. Early in project and will 

monitor escalation.

04206 OC-Wayfinding and Signage 90,000              90,000           -                          -                        90,000             

04207 OC-Reno Bldg 1000 Admin 12,815,305        12,815,305     12,815,305        -                        -                         

04208 OC-New Pk Lot 5A 13,609,435       13,609,435    13,609,435       -                        -                         

04209 OC-New N Campus Park Lot 4C Ex - PHASE I 3,190,820         290,820         (2,900,000)     290,820            -                        -                         

Sitework project paused at end of design and moving unused funds to Program Reserve.  Creating a Phase 

II project for construction portion.

04210 OC-Reno Track & Field & Sup Bldg 10,099,374       9,904,652      (194,722)           8,253,977         -                        1,650,675        Tentative closeout savings from here to Program Reserve.

04211 OC-New Monument Signage 167,512              167,512           167,512              -                        -                         

04212 OC-Strong Workforce Lab 950,000           950,000         600,000         350,000           

04214 OC-Theatre Lighting 535,000            535,000         -                          350,000         185,000           

04215 OC-Bldg 2800 New Arts/Media 21,659,673       25,859,673    4,200,000       25,819,673       -                        40,000             $4,200,000 increase for anticipated construction escalation based on GC's latest estimate.  

04216 OC-Reno Bldg 1200 Library 32,480,013       32,480,013    32,480,013       -                        -                         

04221 OC-Reno Bldg 4100 Off/Mtng Sp 3,744,481         -                        (3,744,481)       -                          -                        -                         Moved to a future planned project

04223 OC-Reno Bldg 4700 Office 2,105,405         -                        (2,105,405)       -                          -                        -                         Moved to a future planned project

04224 OC-Reno Campuswide ADA Improv 610,141              610,141           610,141              -                        -                         

04225 OC-Reno Campuswide Utility Inf 3,181,155           3,181,155        3,181,155           -                        -                         

04226 OC-North Storm Drain 790,000           768,081          (21,919)             -                          40,000           728,081            Tentative closeout savings from here to Program Reserve.

04237 OC-Reno Bldg 4500 Science 33,346,062      33,346,062    -                          -                        33,346,062      

04244 OC-Swing Space 6,258,137          6,258,137       6,258,137          -                        -                         

Oceanside Campus Total 373,524,448    374,432,922  908,473           335,553,103      2,490,000      36,389,818      
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04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978      13,980,978    13,980,978      -                        -                         

04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729          2,661,729       2,661,729          -                        -                         

04103 SAN-Reno Bldg 400 Science Labs 4,798,886        4,798,886     4,298,886        -                        500,000          

04104 SAN-Reno Bldg 500 Language Lab 3,808,971         3,800,676     (8,295)              3,800,676        -                        -                         Tentative closeout savings from here to Program Reserve.

04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280        4,810,928      (31,352)             4,810,928         -                        -                         Tentative closeout savings from here to Program Reserve.

04106 SAN-Reno Bldg 300 Classrooms 2,761,432          2,677,438      (83,994)            2,677,438         -                        -                         Tentative closeout savings from here to Program Reserve.

04107 SAN-Reno Bldg 600 Classrooms 2,331,673          2,260,504      (71,169)             2,260,504         -                        -                         Tentative closeout savings from here to Program Reserve.

04108 SAN-Swing Space 2,916,709         2,916,709       2,916,709         -                        -                         

04109 SAN-Reno Bldg 100 Library 6,083,064        6,083,064     6,083,064        -                        -                         

04110 SAN-Reno Bldg 700 685,895            685,895         -                          685,895         

04112 SAN-Reno Central Campus Quad 4,049,416         649,416          (3,400,000)     649,416            -                        -                         

Sitework project paused at end of design and moving unused funds to Program Reserve.  Creating a Phase 

II project for construction portion.

04115 SAN-Reno Mech & Elec Utilities 1,852,737          1,852,737        1,852,737          -                        -                         

04117 SAN-Misc Enhancements Project 1,312,616           1,312,616        374,948            937,668         

San Elijo Campus Total 52,086,387       48,491,577     (3,594,810)      46,368,013       1,623,563        500,000           

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 454,981,534     449,329,781  (5,651,754)       408,204,154    4,113,563        37,012,063       

Program Support Costs 31,823,806       31,619,105      (204,701)          31,619,105        -                        -                          7% of project costs 

Lease Revenue Payback 12,084,068      12,084,068    12,084,068      -                        -                         

Program Reserve 23,562,976       19,055,668    (4,507,308)      3,092,673         -                        15,962,996      

5% of active projects and program support.  Reduced for projects that are substantially complete by end of 

FY 21-22.

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 522,452,385     512,088,622  (10,363,762)     455,000,000    4,113,563        52,975,059       Overall budget decrease 

Additional District Funding Allocation Required 49,309,058     
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**GENERAL NOTE: These projects budgets will need to be escalated to a future construction date and are 

subject to change with current Master Plan Update effort** 

04005 CLC- Parking and Bldg C Demo - PHASE II -                          2,886,562      2,886,562        -                          -                        -                         Phase II construction portion to a future planned project

04209 OC-New N Campus Park Lot 4C Ex - PHASE II -                          2,900,000     2,900,000       -                          -                        -                         Phase II construction portion to a future planned project

04112 SAN-Reno Central Campus Quad - PHASE II -                          3,400,000     3,400,000       -                          -                        -                         Phase II construction portion to a future planned project

04221 OC-Reno Bldg 4100 Off/Mtng Sp -                          3,744,481       3,744,481        -                          -                        Moved to a future planned project

04223 OC-Reno Bldg 4700 Office -                          2,105,405       2,105,405         -                          -                        Moved to a future planned project

04229 OC-Bldg 3800 New Resource Center 10,535,350       10,535,350     -                          -                          -                        -                         

04230 OC-Bldg 1100 New Campus Police 11,496,983       11,496,983     -                          -                          -                        -                         

04234 OC-Reno Bldg 3601 Stdnt Res/Tu 3,913,319          3,913,319        -                          -                          -                        -                         

04235 OC-Reno Bldg 4000 Auto Tech 6,314,934         6,314,934       -                          -                          -                        -                         

04236 OC-Reno Bldg 4400 Prof Dev 3,766,462         3,766,462      -                          -                          -                        -                         

04238 OC-Reno Bldg 4600 Stdnt Resour 8,122,515           8,122,515        -                          -                          -                        -                         

04239 OC-Reno Bldg 2000 Theatre 15,958,032       15,958,032    -                          -                          -                        -                         

04240 OC-Reno Bldg 2100 Art 4,360,834        4,360,834      -                          -                          -                        -                         

04241 OC-Reno Building 3500 613,635             613,635          -                          -                          -                        -                         

04242 OC-New Bldg 4800 Comp Lab 3,225,085         3,225,085       -                          -                          -                        -                         

04243 OC-Reno Bldg 4200 Maint 3,049,363        3,049,363      -                          -                          -                        -                         

04246 OC-New Promenade & Plaza 2,303,044         2,303,044      -                          -                          -                        -                         

District wide Parking Lot & Street Repair -                          -                        -                         

OC-Slope repair/Bleacher seating -                          -                        -                         

OC-Bridge Repairs -                          -                        -                         

TBD-New TCI Building -                          -                        -                         

TBD-New Student Housing -                          -                        -                         

FMP PLANNED / UPCOMING PROJECTS TOTAL 73,659,558       88,696,006   15,036,448      

5,183,385          6,241,492       1,058,107         

3,682,978         4,746,875      1,063,897        

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: 82,525,921        99,684,373    17,158,452       

FMP PLANNED / UPCOMING PROJECTS

Program Support Costs

Program Reserve

 BUDGET  PROPOSED BUDGET FUNDING 


