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04001 CLC - Bldg D New Stdnt Srvc 12,305,973          -                             -                               12,305,973             12,305,973             -                                11,918,178                11,303,616             12,305,973             

04002 CLC-Monument Sign and Demo SBDC 1,130,514              -                             -                               1,130,514                1,130,514                -                                1,044,400                1,032,366               1,130,514                

04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)-                             -                             -                               -                               -                               -                                -                                 -                               -                               

04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405           -                             -                               12,671,405             12,671,405             -                                10,324,088              10,132,666             12,671,405             

04005 CLC- Parking and Bldg C Demo 3,140,562            -                             -                               3,140,562               3,140,562               -                                253,267                    242,419                  3,140,562               

04009 CLC-Arby’s Demolition -                             -                             122,245                   122,245                   122,245                   -                                122,245                     122,245                   122,245                   

Community Learning Center Campus Total 29,248,454         -                             122,245                   29,370,699            29,370,699            -                               23,662,178               22,833,313             29,370,700            

04201 OC-Bldg 5100 New Allied Health 28,788,334         -                             -                               28,788,333            28,788,334            (0)                             22,511,393                4,794,512               28,788,334            

04202 OC-Bldg 1300 New Chem & Biotech 42,521,154           -                             -                               42,521,154              42,521,154              -                                4,067,687                3,713,827               42,521,154              

04203 OC Bldg 1400 New Stdnt Srvc 60,564,022         1,500,000           -                               62,064,022           62,064,022           -                                19,135,869               13,629,121              62,064,022           

04204 OC-Bldg 5000 New Gymnasium 41,072,096         -                             -                               41,072,096            41,072,096            -                                34,899,176              6,606,604             41,072,096            

04205 OC-Reno Bldg 3000 Series Consolidated Design/Build53,446,329         -                             -                               53,446,329            53,446,329            -                                701,762                     186,729                  53,446,329            

04206 OC-Wayfinding and Signage -                             -                             90,000                   90,000                   90,000                   -                                76,283                      -                               90,000                   

04207 OC-Reno Bldg 1000 Admin 12,815,305           -                             -                               12,815,305             12,815,305             -                                10,511,361                 7,163,885              12,815,305             

04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435          -                             -                               13,609,435            13,609,435            -                                11,914,403                10,989,139            13,609,436            

04209 OC-New N Campus Park Lot 4C Ex 3,190,820            -                             -                               3,190,820              3,190,820              -                                51,072                       157,168                   3,190,820              

04210 OC-Reno Track & Field & Sup Bldg 8,448,699          -                             1,650,675              10,099,374            10,099,374            -                                9,729,738                9,781,425               10,099,374            

04211 OC-New Monument Signage 167,512                 -                             -                               167,512                   167,512                   -                                -                                 -                               167,512                   

04212 OC-Strong Workforce Lab 600,000              350,000                 950,000                 950,000                 -                                718,868                    744,455                  950,000                 

04214 OC-Theatre Lighting -                             350,000              185,000                 535,000                 185,000                 350,000                 19,000                      -                               535,000                 Added $350,000 in Scheduled Maintenance funding for construction costs

04215 OC-Bldg 2800 New Arts/Media 21,619,673           -                             40,000                   21,659,673            21,619,673             40,000                   1,872,717                  2,141,178                21,659,673            Added $40K in District funds to relocate impacted Veterans Memorial

04216 OC-Reno Bldg 1200 Library 32,480,013          -                             -                               32,480,013            32,480,013            -                                1,739,309                 2,015,026               32,480,013            

04221 OC-Reno Bldg 4100 Off/Mtng Sp -                             -                             3,744,481               3,744,481               3,744,481               -                                -                                 -                               3,744,481               

04223 OC-Reno Bldg 4700 Office -                             -                             2,105,405               2,105,405               2,105,405               -                                -                                 -                               2,105,405               

04224 OC-Reno Campuswide ADA Improv 610,141                 -                             -                               610,141                   610,141                   -                                -                                 48,000                   610,141                   

04225 OC-Reno Campuswide Utility Inf 3,181,155              -                             -                               3,181,155                3,181,155                -                                132,921                      317,340                  3,181,155                

04226 OC-North Storm Drain -                             40,000                750,000                 790,000                 790,000                 -                                738,031                    738,082                 790,000                 

04237 OC-Reno Bldg 4500 Science -                             -                             33,346,062            33,346,062            33,346,062            -                                -                                 -                               33,346,062            

04244 OC-Swing Space 6,258,137            -                             -                               6,258,137               6,258,137               -                                4,643,282                2,711,656                6,258,137               

Oceanside Campus Total 328,772,825        2,490,000           42,261,623             373,524,449          373,134,450           389,999                 123,462,870             65,738,146             373,524,449          

04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978         -                             -                               13,980,978            13,980,978            -                                13,865,278               13,450,195             13,980,978            

04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729            -                             -                               2,661,729               2,661,729               -                                2,498,195                 2,472,799              2,661,729               

04103 SAN-Reno Bldg 400 Science Labs 4,298,886           -                             500,000                4,798,886             4,798,886             -                                4,333,918                 4,534,046              4,798,886             

04104 SAN-Reno Bldg 500 Language Lab 3,808,971            -                             -                               3,808,971              3,808,971              -                                3,778,798                3,622,098              3,808,971              

04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280           -                             -                               4,842,280              4,842,280              -                                4,784,954                4,628,044             4,842,280              

04106 SAN-Reno Bldg 300 Classrooms 2,761,432             -                             -                               2,761,432               2,761,432               -                                2,623,610                 2,646,258              2,761,432               

04107 SAN-Reno Bldg 600 Classrooms 2,331,673             -                             -                               2,331,673               2,331,673               -                                2,260,507                2,230,601               2,331,673               

04108 SAN-Swing Space 2,916,709            -                             -                               2,916,709              2,916,709              -                                2,497,966                2,503,268              2,916,709              

04109 SAN-Reno Bldg 100 Library 6,083,064          -                             -                               6,083,064             6,083,064             -                                5,624,019                 5,537,325               6,083,064             

04110 SAN-Reno Bldg 700 -                             685,895              685,895                 685,895                 -                                8,078                        -                               685,895                 Moved from District funded to Scheduled Maintenance funded project.  

04112 SAN-Reno Central Campus Quad 4,049,416           -                             -                               4,049,416              4,049,416              -                                388,897                   309,909                 4,049,416              

04115 SAN-Reno Mech & Elec Utilities 1,852,737             -                             -                               1,852,737               1,852,737               -                                1,639,070                1,658,630              1,852,736               

04117 SAN-Misc Enhancements Project 374,948               937,668              1,312,616                374,948                 937,668                  70,000                     42,308                    1,312,616                Added $937,668 in Scheduled Maintenance funding for construction costs

San Elijo Campus Total 49,962,822         1,623,563             500,000                 52,086,387            51,148,719              937,668                 44,373,289              43,635,481            52,086,387            

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,984,102       4,113,563             42,883,868           454,981,535          453,653,867          1,327,667               191,498,336             132,206,940          454,981,535          

Program Support Costs 31,823,806          -                             -                               31,823,806            31,823,806            -                                24,461,377               17,723,780             31,823,806            

Lease Revenue Payback 12,084,068         -                             -                               12,084,068            12,084,068            -                                12,084,068              12,084,068            12,084,068            

Program Reserve 3,108,024            -                             20,454,952            23,562,976            23,562,976            (0)                             -                                 -                               23,562,976            

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:455,000,000       4,113,563             63,338,820            522,452,385          521,124,718            1,327,667               228,043,781             162,014,787           522,452,386          
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