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04001 CLC - Bldg D New Stdnt Srvc 12,305,973           -                              -                                12,305,973             12,305,973             -                                 11,986,990               11,695,347             12,305,973             

04002 CLC-Monument Sign and Demo SBDC 1,051,443             -                              -                                1,051,443                1,051,443                -                                 1,051,442                  1,052,948               1,051,443                

04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405           -                              -                                12,671,405              12,671,405              -                                 11,027,211                  10,586,683            12,671,405              

04005 CLC- Parking and Bldg C Demo - Phase I 254,000               -                              -                                254,000                  254,000                  -                                 252,018                     251,365                   254,000                  

04009 CLC-Arby’s Demolition -                              -                              122,245                   122,245                   122,245                   -                                 122,245                      122,245                   122,245                   

Community Learning Center Campus Total 26,282,821          -                              122,245                   26,405,066            26,405,066            -                                24,439,906              23,708,588            26,405,066            

04201 OC-Bldg 5100 New Allied Health 29,763,334          -                              -                                29,763,333            29,763,333            -                                 23,774,920               8,157,122                29,763,333            

04202 OC-Bldg 1300 New Chem & Biotech 46,921,154           -                              -                                46,921,154             46,921,154             -                                 42,327,777                4,794,649              46,921,154             

04203 OC Bldg 1400 New Stdnt Srvc 60,564,022         1,500,000            -                                62,064,022            62,064,022            -                                 53,436,609              23,757,667             62,064,022            

04204 OC-Bldg 5000 New Gymnasium 41,372,096          -                              -                                41,372,096             41,372,096             -                                 37,654,481               11,620,236              41,372,097             

04205 OC-Reno Bldg 3000 Series Consolidated Design/Build 53,446,329         -                              -                                53,446,329            53,446,329            -                                 5,585,031                  1,086,379               53,446,329            

04206 OC-Wayfinding and Signage -                              -                              90,000                    90,000                    90,000                    -                                 85,383                       13,000                     90,000                    

04207 OC-Reno Bldg 1000 Admin 12,815,305           -                              -                                12,815,305              12,815,305              -                                 9,914,238                 7,864,348              12,815,305              

04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435          -                              -                                13,609,435            13,609,435            -                                 12,079,337                11,583,025              13,609,435            

04209 OC-New N Campus Park Lot 4C Ex - Phase I 205,512                 -                              -                                205,512                   205,512                   -                                 202,485                    169,603                  205,512                   

04210 OC-Reno Track & Field & Sup Bldg 8,448,699           -                              1,443,058               9,891,757               9,891,757               -                                 10,316,732                9,889,806             9,891,757               

04211 OC-New Monument Signage 167,512                 -                              -                                167,512                    167,512                    -                                 6,700                         -                                167,512                    

04212 OC-Strong Workforce Lab 600,000              350,000                  950,000                 950,000                 -                                 668,176                    580,594                  950,000                 

04214 OC-Theatre Lighting -                              350,000               185,000                  535,000                  535,000                  -                                 68,090                      -                                535,000                  

04215 OC-Bldg 2800 New Arts/Media 25,819,673          -                              40,000                    25,859,673            25,859,673            -                                 23,515,085               2,309,259               25,859,672            

04216 OC-Reno Bldg 1200 Library 32,480,013          -                              -                                32,480,013             32,480,013             -                                 3,191,921                   2,456,024              32,480,013             

04221 OC-Reno Bldg 4100 Off/Mtng Sp -                              -                              -                                (0)                             (0)                             -                                 -                                   -                                (0)                             

04223 OC-Reno Bldg 4700 Office -                              -                              -                                (0)                             (0)                             -                                 -                                   -                                (0)                             

04224 OC-Reno Campuswide ADA Improv 610,141                 -                              -                                610,141                    610,141                    -                                 52,406                       4,000                      610,141                    

04225 OC-Reno Campuswide Utility Inf 3,181,155              -                              -                                3,181,155                 3,181,155                 -                                 335,568                    318,069                  3,181,155                 

04226 OC-North Storm Drain -                              40,000                 728,081                   768,081                  768,081                  -                                 768,082                    768,082                  768,081                  

04237 OC-Reno Bldg 4500 Science -                              -                              33,346,062            33,346,062            33,346,062            -                                 849,533                    -                                33,346,062            

04244 OC-Swing Space 6,258,137             -                              -                                6,258,137               6,258,137               -                                 6,635,151                  4,523,301               6,258,137               

Oceanside Campus Total 335,662,518        2,490,000           36,182,201              374,334,718           374,334,718           -                                231,467,704             89,895,164            374,334,717           

04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978          -                              -                                13,980,978            13,980,978            -                                 13,859,747               13,843,796            13,980,978            

04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729             -                              -                                2,661,729               2,661,729               -                                 2,614,580                 2,563,157                2,661,729               

04103 SAN-Reno Bldg 400 Science Labs 4,298,886           -                              500,000                 4,798,886             4,798,886             -                                 4,677,044                4,589,255              4,798,886             

04104 SAN-Reno Bldg 500 Language Lab 3,748,809           -                              -                                3,748,809              3,748,809              -                                 3,784,243                 3,748,808              3,748,809              

04105 SAN-Reno Bldg 200 Fine Arts/Music 4,740,708           -                              -                                4,740,708              4,740,708              -                                 4,813,635                 4,800,255              4,740,708              

04106 SAN-Reno Bldg 300 Classrooms 2,678,463            -                              -                                2,678,463              2,678,463              -                                 2,678,464                2,678,463              2,678,463              

04107 SAN-Reno Bldg 600 Classrooms 2,261,004            -                              -                                2,261,004               2,261,004               -                                 2,261,007                  2,261,007               2,261,004               

04108 SAN-Swing Space 2,916,709            -                              -                                2,916,709               2,916,709               -                                 2,534,921                  2,528,994              2,916,709               

04109 SAN-Reno Bldg 100 Library 6,083,064           -                              -                                6,083,064             6,083,064             -                                 5,848,939                5,652,762               6,083,064             

04110 SAN-Reno Bldg 700 -                              685,895               685,895                 685,895                 -                                 45,514                        -                                685,895                 

04112 SAN-Reno Central Campus Quad - Phase I 649,416               -                              -                                649,416                  649,416                  -                                 535,625                     445,100                  649,416                  

04115 SAN-Reno Mech & Elec Utilities 1,852,737             -                              -                                1,852,737                1,852,737                -                                 1,856,343                 1,817,267                1,852,736               

04117 SAN-Misc Enhancements Project 374,948               937,668               1,312,616                 1,312,616                 -                                 860,753                    697,023                  1,312,616                 

San Elijo Campus Total 46,247,450         1,623,563             500,000                  48,371,014             48,371,014             -                                46,375,813                45,625,886            48,376,014             

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 408,192,789       4,113,563              36,804,446           449,110,798           449,110,798           -                                302,283,423            159,229,638           449,115,798           

Program Support Costs 31,619,105           -                              -                                31,619,105              31,619,105              -                                 29,529,695              13,194,028             31,619,105              

Lease Revenue Payback 12,084,068         -                              -                                12,084,068            12,084,068            -                                 12,084,068              12,084,068            12,084,068            

Program Reserve 3,104,038            -                              16,170,180              19,274,218              19,274,650             (432)                          -                                   -                                19,274,218              

Minor $3,289 adjustment to Measure MM Funds in Program Reserve and District 

Funds total now reflective of current budget.

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 455,000,000       4,113,563              52,974,627            512,088,190           512,088,622          (432)                         343,897,187             184,507,734           512,093,190           
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