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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
PRIOR FORECAST COST
PROJECT Proposition State / Other District CURRENT AT COMPLETION
NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES (FCACQ) DELTA
04001 CLC-Bldg D New Stdnt Srvc Community Learning Center Can 12,305,973 - - 12,305,973 11,863,676 10,241,049 12,305,973
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Can 1,130,514 - - 1,130,514 1,043,658 1,016,195 1,130,514
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Can 12,671,405 - - 12,671,405 10,510,902 9,373,954 12,671,405
04005 CLC- Parking and Bldg C Demo Community Learning Center Can 3,140,562 - - 3,140,562 234,415 208,759 3,140,562
04009 CLC-Arby’s Demolition Community Learning Center Can - - 122,245 122,245 122,245 122,245 122,245
Community Learning Center Campus Total 29,248,454 - 122,245 29,370,699 23,774,896 20,962,203 29,370,699
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 26,168,334 - - 26,168,334 2,770,432 2,499,746 26,168,334
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 41,421,154 - - 41,421,154 3,898,944 2,665,726 41,421,154
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 60,564,022 1,500,000 - 62,064,022 13,162,461 6,805,373 62,064,022
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 43,092,096 - - 43,092,096 4,223,960 3,803,669 43,092,096
04205 OC-Reno Bldg 3000 Series Consolidated De[Oceanside Campus 53,446,329 - - 53,446,329 - 123,492 53,446,329
04206 OC-Wayfinding and Signage Oceanside Campus - - 90,000 90,000 - - 90,000
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305 - - 12,815,305 9,991,690 3,220,359 12,815,305
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435 - - 13,609,435 11,925,475 9,006,430 13,609,435
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,190,820 - - 3,190,820 46,072 157,168 3,190,820
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699 - 1,650,675 10,099,374 9,766,608 9,011,326 10,099,374
04211 OC-New Monument Signage Oceanside Campus 167,512 - - 167,512 - - 167,512
04212 OC-Strong Workforce Lab Oceanside Campus 600,000 350,000 950,000 793,740 520,232 950,000
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 20,959,673 - - 20,959,673 1,387,553 972,397 20,959,673
04216 OC-Reno Bldg 1200 Library Oceanside Campus 32,480,013 - - 32,480,013 1,718,059 1,650,337 32,480,013
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus - - 3,744,481 3,744,481 - - 3,744,481
04223 OC-Reno Bldg 4700 Office Oceanside Campus - - 2,105,405 2,105,405 - 165 2,105,405
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,310,141 - - 1,310,141 - 48,000 1,310,141
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,841,155 - - 4,841,155 132,921 336,268 4,841,155
04226 OC-North Storm Drain Oceanside Campus - 40,000 750,000 790,000 738,031 736,132 790,000
04237 OC-Reno Bldg 4500 Science Oceanside Campus - - 33,346,062 33,346,062 - - 33,346,062
04244 OC-Swing Space Oceanside Campus 6,258,137 - - 6,258,137 4,867,526 4,132,329 6,258,137
Oceanside Campus Total 328,772,825 2,140,000 42,036,623 372,949,449 65,423,471 45,689,149 372,949,448
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TOTAL ACTIVE [ FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS::

455,000,000

2,140,000

63,799,715

520,939,717

161,942,630

128,605,986

520,939,716

04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978 - - 13,980,978 13,769,383 12,318,364 13,980,978 -
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,535,079 - - 2,535,079 2,114,919 1,039,179 2,535,079 -
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 4,070,386 - 500,000 4,570,386 3,941,428 2,685,826 4,570,386 -
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311 - - 3,839,311 3,773,798 3,594,990 3,839,311 -
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,842,280 - - 4,842,280 4,736,950 3,625,944 4,842,280 -
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822 - - 2,931,822 2,623,610 2,645,267 2,931,822 -
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891 - - 2,505,891 2,260,507 2,230,601 2,505,891 -
04108 SAN-Swing Space San Elijo Campus 2,916,709 - - 2,916,709 2,371,796 2,319,502 2,916,709 -
04109 SAN-Reno Bldg 100 Library San Elijo Campus 6,083,064 - - 6,083,064 5,313,497 4,327,069 6,083,064 -
04110 SAN-Reno Bldg 700 San Elijo Campus - - 685,895 685,895 1,078 - 685,895 -
04112 SAN-Reno Central Campus Quad San Elijo Campus 4,049,416 - - 4,049,416 310,940 94,123 4,049,416 -
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,852,737 - - 1,852,737 1,184,269 427,957 1,852,737 -
San Elijo Campus Total 49,607,672 - 1,185,895 50,793,569 42,402,173 35,308,821 50,793,568 -
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,628,952 43,344,763 453,113,717 131,600,541 101,960,173 453,113,716

Program Support Costs 31,823,806 - - 31,823,806 18,258,021 14,561,745 31,823,806 -
Lease Revenue Payback 12,084,068 - - 12,084,068 12,084,068 12,084,068 12,084,068 -
Program Reserve 3,463,174 - 20,454,952 23,918,126 - - 23,918,126 -

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
. .. FORECAST COST DELTA
:';?JECT PROJECT CAMPUS Pr°f\”‘|’,\sl:t'°" Fui?ifg/ so::recres FZ':;'::; ;%';RGEET COMMITMENTS | EXPENDITURES | AT COMPLETION | (FCAC - CURRENT
(FCAQ) BUDGET)

04229 OC-Bldg 3800 New Resource Center Oceanside Campus - - - 10,535,350 - - 10,535,350 -
04230 OC-Bldg 1100 New Campus Police Oceanside Campus - - - 1,496,983 - - 1,496,983 -
04231 OC-New Purchasing Bldg Oceanside Campus - - - - - - - -
04232 OC-New Green House Oceanside Campus - - - - - - - -
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus - - - 3,913,319 - - 3,913,319 -
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus - - - 6,314,934 - - 6,314,934 -
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus - - - 3,766,462 - - 3,766,462 -
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus - - - 8,122,515 - - 8,122,515 -
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus - - - 15,958,032 - - 15,958,032 -
04240 OC-Reno Bldg 2100 Art Oceanside Campus - - - 4,360,834 - - 4,360,834 -
04241 OC-Reno Building 3500 Oceanside Campus - - - 613,635 - - 613,635 -
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus - - - 3,225,085 - - 3,225,085 -
04243 OC-Reno Bldg 4200 Maint Oceanside Campus - - - 3,049,363 - - 3,049,363 -
04245 OC-New Baseball Field Oceanside Campus - - - - - - - -
04246 OC-New Promenade & Plaza Oceanside Campus - - - 2,303,044 - - 2,303,044 -
04247 OC-Reno Classroom/Sc Lab (Original StandgOceanside Campus - - - - - - - -
FMP PLANNED /[ UPCOMING PROJECTS TOTAL - - - 73,659,558 - - 73,659,558 -
Program Support Costs - - - 5,183,385 5,183,385 -
Program Reserve - - - 3,682,978 3,682,978 =

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS:
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82,525,921

82,525,921
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