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04001 CLC - Bldg D New Stdnt Srvc 12,305,973           -                             -                                12,305,973             12,305,973             -                                 12,001,990               11,718,701               12,305,973             

04002 CLC-Monument Sign and Demo SBDC 1,130,514              -                             -                                1,051,443                1,130,514                 (79,071)                    1,051,657                  1,051,443                1,051,443                2022 5 Year MPB Update - Closeout savings increased by $216

04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405           -                             -                                12,671,405              12,671,405              -                                 10,956,215                10,206,327             12,671,405              

04005 CLC- Parking and Bldg C Demo - PHASE I 3,140,562             -                             -                                254,000                  3,140,562               (2,886,562)             299,683                    252,017                   254,000                  2022 5 Year MPB Update

04009 CLC-Arby’s Demolition -                             -                             122,245                   122,245                   122,245                   -                                 122,245                      122,245                   122,245                   

Community Learning Center Campus Total 29,248,454          -                             122,245                   26,405,066            29,370,699            (2,965,633)             24,431,790               23,350,734             26,405,066            

04201 OC-Bldg 5100 New Allied Health 28,788,334          -                             -                                29,763,333             28,788,333            975,000                  23,495,948              6,289,883              29,763,333             2022 5 Year MPB Update

04202 OC-Bldg 1300 New Chem & Biotech 42,521,154            -                             -                                46,921,154              42,521,154              4,400,000              5,914,035                  4,258,058              46,921,155              2022 5 Year MPB Update

04203 OC Bldg 1400 New Stdnt Srvc 60,564,022         1,500,000            -                                62,064,022            62,064,022            -                                 52,549,166               19,700,923             62,064,022            

04204 OC-Bldg 5000 New Gymnasium 41,072,096          -                             -                                41,372,096             41,072,096             300,000                  37,255,352                8,593,931               41,372,097             2022 5 Year MPB Update

04205 OC-Reno Bldg 3000 Series Consolidated Design/Build 53,446,329          -                             -                                53,446,329            53,446,329            -                                 4,991,687                 861,193                   53,446,329            

04206 OC-Wayfinding and Signage -                             -                             90,000                    90,000                    90,000                    -                                 85,383                       13,000                     90,000                    

04207 OC-Reno Bldg 1000 Admin 12,815,305           -                             -                                12,815,305              12,815,305              -                                 9,122,032                  7,014,045               12,815,305              

04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435          -                             -                                13,609,435             13,609,435             -                                 11,921,951                  11,583,025              13,609,435             

04209 OC-New N Campus Park Lot 4C Ex - PHASE I 3,190,820            -                             -                                205,512                   3,190,820               (2,985,308)             205,449                    169,603                  205,512                   2022 5 Year MPB Update - Closeout savings increased by $85,308

04210 OC-Reno Track & Field & Sup Bldg 8,448,699           -                             1,650,675               9,891,757               10,099,374             (207,617)                  9,932,200                 9,889,806             9,891,757               2022 5 Year MPB Update - Closeout savings increased by $12,895

04211 OC-New Monument Signage 167,512                 -                             -                                167,512                    167,512                    -                                 -                                  -                                167,512                    

04212 OC-Strong Workforce Lab 600,000              350,000                  950,000                 950,000                 -                                 806,507                    778,594                  950,000                 

04214 OC-Theatre Lighting -                             350,000               185,000                  535,000                  535,000                  -                                 68,090                      -                                535,000                  

04215 OC-Bldg 2800 New Arts/Media 21,619,673           -                             40,000                    25,859,673            21,659,673             4,200,000              3,543,041                  2,206,740               25,859,673            2022 5 Year MPB Update

04216 OC-Reno Bldg 1200 Library 32,480,013          -                             -                                32,480,013             32,480,013             -                                 3,182,509                  2,245,341                32,480,013             

04221 OC-Reno Bldg 4100 Off/Mtng Sp -                             -                             3,744,481               (0)                             3,744,481               (3,744,481)              -                                  -                                -                                2022 5 Year MPB Update

04223 OC-Reno Bldg 4700 Office -                             -                             2,105,405               (0)                             2,105,405               (2,105,406)              -                                  -                                -                                2022 5 Year MPB Update

04224 OC-Reno Campuswide ADA Improv 610,141                 -                             -                                610,141                    610,141                    -                                 52,406                       4,000                      610,141                    

04225 OC-Reno Campuswide Utility Inf 3,181,155              -                             -                                3,181,155                 3,181,155                 -                                 330,568                    318,069                  3,181,155                 

04226 OC-North Storm Drain -                             40,000                 750,000                  768,081                  790,000                 (21,919)                     768,082                    768,082                  768,081                  2022 5 Year MPB Update

04237 OC-Reno Bldg 4500 Science -                             -                             33,346,062            33,346,062            33,346,062            -                                 -                                  -                                33,346,062            

04244 OC-Swing Space 6,258,137             -                             -                                6,258,137                6,258,137                -                                 6,709,442                 4,385,637               6,258,137                

Oceanside Campus Total 328,772,825        2,490,000            42,261,623             374,334,718           373,524,449          810,269                  170,933,849             79,079,931             374,334,719           

04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978          -                             -                                13,980,978            13,980,978            -                                 13,858,823               13,843,796             13,980,978            

04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729             -                             -                                2,661,729               2,661,729               -                                 2,602,319                  2,556,371                2,661,729               

04103 SAN-Reno Bldg 400 Science Labs 4,298,886           -                             500,000                 4,798,886              4,798,886              -                                 4,667,444                4,921,897               4,798,886              

04104 SAN-Reno Bldg 500 Language Lab 3,808,971            -                             -                                3,748,809              3,808,971               (60,162)                    3,759,464                 3,748,808              3,748,809              2022 5 Year MPB Update - Closeout savings increased by $51,867

04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280            -                             -                                4,740,708              4,842,280              (101,572)                   4,741,161                   4,740,443              4,740,708              2022 5 Year MPB Update - Closeout savings increased by $70,220

04106 SAN-Reno Bldg 300 Classrooms 2,761,432             -                             -                                2,678,463              2,761,432                (82,970)                   2,678,464                 2,678,463              2,678,463              2022 5 Year MPB Update - Closeout savings reduced by $1,024

04107 SAN-Reno Bldg 600 Classrooms 2,331,673             -                             -                                2,261,004               2,331,673                (70,669)                   2,261,007                  2,261,007               2,261,004               2022 5 Year MPB Update - Closeout savings reduced by $500

04108 SAN-Swing Space 2,916,709            -                             -                                2,916,709               2,916,709               -                                 2,527,871                  2,528,389               2,916,709               

04109 SAN-Reno Bldg 100 Library 6,083,064           -                             -                                6,083,064              6,083,064              -                                 5,826,544                 5,778,884              6,083,064              

04110 SAN-Reno Bldg 700 -                             685,895               685,895                  685,895                  -                                 40,514                       -                                685,895                  

04112 SAN-Reno Central Campus Quad - PHASE I 4,049,416            -                             -                                649,416                  4,049,416               (3,400,000)            514,421                      394,576                  649,416                  2022 5 Year MPB Update

04115 SAN-Reno Mech & Elec Utilities 1,852,737             -                             -                                1,852,737                1,852,737                -                                 1,850,096                 1,817,267                1,852,736                

04117 SAN-Misc Enhancements Project 374,948               937,668               1,312,616                 1,312,616                 -                                 830,715                     187,423                   1,312,616                 

San Elijo Campus Total 49,962,822          1,623,563             500,000                  48,371,014              52,086,387             (3,715,373)               46,158,842               45,457,324             48,371,014              

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,984,102        4,113,563              42,883,868            449,110,798           454,981,535           (5,870,737)             241,524,480             147,887,989           449,110,799           

Program Support Costs 31,823,806          -                             -                                31,619,105              31,823,806             (204,701)                  29,161,536                10,730,516              31,619,105              2022 5 Year MPB Update

Lease Revenue Payback 12,084,068          -                             -                                12,084,068            12,084,068            -                                 12,084,068               12,084,068            12,084,068            

Program Reserve 3,108,024            -                             20,454,952            19,274,650             23,562,976             (4,288,326)             -                                  -                                19,274,650             2022 5 Year MPB Update - Additional $218,982 added from above closeout savings

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 455,000,000       4,113,563              63,338,820             512,088,622           522,452,385           (10,363,763)            282,770,085             170,702,573            512,088,623           
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