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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE | FIVE YEAR CONSTRUCTION PLAN FUNDING SOURCES BUDGET

PRIOR STATE [OTHER FORECAST COST
PROJECT PROPOSITION FUNDING DISTRICT CURRENT PRIOR CURRENT AT COMPLETION
NO. PROJECT MM SOURCES FUNDING BUDGET BUDGET BUDGET DELTA COMMITMENTS | EXPENDITURES (FCACQ) NOTES/COMMENTS
04001 CLC - Bldg D New Stdnt Srvc 12,305,973 12,305,973 12,305,973 11,918,178 11,303,616 12,305,973
04002 CLC-Monument Sign and Demo SBDC 1,130,514 1,130,514 1,130,514 1,044,400 1,032,366 1,130,514
04003 CLC-New Monument Signage (Original St3 - = = = =
04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405 12,671,405 12,671,405 10,324,088 10,132,666 12,671,405
04005 CLC- Parking and Bldg C Demo 3,140,562 3,140,562 3,140,562 253,267 242,419 3,140,562
04009 CLC-Arby’s Demolition 122,245 122,245 122,245 122,245 122,245 122,245
Community Learning Center Campus Total 29,248,454 122,245 29,370,699 29,370,699 23,662,178 22,833,313 29,370,700
04201 OC-Bldg 5100 New Allied Health 28,788,334 28,788,333 28,788,334 (o) 22,511,393 4,794,512 28,788,334
04202 OC-Bldg 1300 New Chem & Biotech 42,521,154 42,521,154 42,521,154 4,067,687 3,713,827 42,521,154
04203 OC Bldg 1400 New Stdnt Srvc 60,564,022 1,500,000 62,064,022 62,064,022 19,135,869 13,629,121 62,064,022
04204 OC-Bldg 5000 New Gymnasium 41,072,096 41,072,096 41,072,096 34,899,176 6,606,604 41,072,096
04205 OC-Reno Bldg 3000 Series Consolidated D 53,446,329 53,446,329 53,446,329 701,762 186,729 53,446,329
04206 OC-Wayfinding and Signage - 90,000 90,000 90,000 76,283 - 90,000
04207 OC-Reno Bldg 1000 Admin 12,815,305 12,815,305 12,815,305 10,511,361 7,163,885 12,815,305
04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435 13,609,435 13,609,435 11,914,403 10,989,139 13,609,436
04209 OC-New N Campus Park Lot 4C Ex 3,190,820 3,190,820 3,190,820 51,072 157,168 3,190,820
04210 OC-Reno Track & Field & Sup Bldg 8,448,699 1,650,675 10,099,374 10,099,374 9,729,738 9,781,425 10,099,374
04211 OC-New Monument Signage 167,512 167,512 167,512 - 167,512
04212 OC-Strong Workforce Lab 600,000 350,000 950,000 950,000 718,868 744,455 950,000
04214 OC-Theatre Lighting 350,000 185,000 535,000 185,000 350,000 19,000 535,000 JAdded $350,000 in Scheduled Maintenance funding for construction costs
04215 OC-Bldg 2800 New Arts/Media 21,619,673 40,000 21,659,673 21,619,673 40,000 1,872,717 2,141,178 21,659,673 JAdded $40K in District funds to relocate impacted Veterans Memorial
04216 OC-Reno Bldg 1200 Library 32,480,013 32,480,013 32,480,013 1,739,309 2,015,026 32,480,013
04221 OC-Reno Bldg 4100 Off/Mtng Sp 3,744,481 3,744,481 3,744,481 : 3,744,481
04223 OC-Reno Bldg 4700 Office 2,105,405 2,105,405 2,105,405 2,105,405
04224 OC-Reno Campuswide ADA Improv 610,141 610,141 610,141 48,000 610,141
04225 OC-Reno Campuswide Utility Inf 3,181,155 3,181,155 3,181,155 132,921 317,340 3,181,155
04226 OC-North Storm Drain - 40,000 750,000 790,000 790,000 738,031 738,082 790,000
04237 OC-Reno Bldg 4500 Science 33,346,062 33,346,062 33,346,062 33,346,062
04244 OC-Swing Space 6,258,137 6,258,137 6,258,137 4,643,282 2,711,656 6,258,137
Oceanside Campus Total 328,772,825 2,490,000 42,261,623 373,524,449 373,134,450 389,999 123,462,870 65,738,146 373,524,449
04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978 13,980,978 13,980,978 13,865,278 13,450,195 13,980,978
04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729 2,661,729 2,661,729 2,498,195 2,472,799 2,661,729
04103 SAN-Reno Bldg 400 Science Labs 4,298,886 500,000 4,798,886 4,798,886 4,333,918 4,534,046 4,798,886
04104 SAN-Reno Bldg 500 Language Lab 3,808,971 3,808,971 3,808,971 3,778,798 3,622,098 3,808,971
04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280 4,842,280 4,842,280 4,784,954 4,628,044 4,842,280
04106 SAN-Reno Bldg 300 Classrooms 2,761,432 2,761,432 2,761,432 2,623,610 2,646,258 2,761,432
04107 SAN-Reno Bldg 600 Classrooms 2,331,673 2,331,673 2,331,673 2,260,507 2,230,601 2,331,673
04108 SAN-Swing Space 2,916,709 2,916,709 2,916,709 2,497,966 2,503,268 2,916,709
04109 SAN-Reno Bldg 100 Library 6,083,064 - 6,083,064 6,083,064 5,624,019 5,537,325 6,083,064
04110 SAN-Reno Bldg 700 - 685,895 685,895 685,895 8,078 - 685,895 Moved from District funded to Scheduled Maintenance funded project.
04112 SAN-Reno Central Campus Quad 4,049,416 4,049,416 4,049,416 388,897 309,909 4,049,416
04115 SAN-Reno Mech & Elec Utilities 1,852,737 - 1,852,737 1,852,737 - 1,639,070 1,658,630 1,852,736
04117 SAN-Misc Enhancements Project 374,948 937,668 1,312,616 374,948 937,668 70,000 42,308 1,312,616 JAdded $937,668 in Scheduled Maintenance funding for construction costs
San Elijo Campus Total 49,962,822 1,623,563 500,000 52,086,387 51,148,719 937,668 44,373,289 43,635,481 52,086,387
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,984,102 4,113,563 42,883,868 454,981,535 453,653,867 1,327,667 191,498,336 132,206,940 454,981,535
Program Support Costs 31,823,806 31,823,806 31,823,806 24,461,377 17,723,780 31,823,806
Lease Revenue Payback 12,084,068 12,084,068 12,084,068 - 12,084,068 12,084,068 12,084,068
Program Reserve 3,108,024 20,454,952 23,562,976 23,562,976 (o) 23,562,976
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